Scope Completeness

SoW items checked against code, Zoho CRM and Catalyst | Run date 2026-11-02 (run 5, full re-execution from an empty sandbox). Static checks (npm ci, audit, lint, build, Semgrep, secret scan) ran on main HEAD df46295; main HEAD does not build, so behavioural tests (HTTP, browser, axe, ZAP) ran on 1c85d7d, the last buildable commit (the HEAD moved during the run: 14 commits, 23 files). Tools: node 22.23.4, npm 10.9.9, next 14.2.5 (installed), semgrep 1.183.0, OWASP ZAP 2.16.1 (java 21), playwright-core 1.56.1 (pinned), axe-core 4.10.2 (pinned), curl 8.5.0, reportlab 5.0.1.

1. Result

46 SoW items: 2 Complete, 29 Partial, 12 Not started, 3 Not verifiable. Weighted completeness (Complete = 1, Partial = 0.5, others 0) = **36%**; strict (Complete only) = 4%. Run 4: 49 items, 5 Complete / 28 Partial / 15 Not started / 1 Not verifiable, about 39% weighted. The item list was re-derived this run from SoW sections 3.1-3.3, 5.1-5.2, 5.6 and 5.9, so counts differ in size; the status of each item was re-checked.

Important: the scope document 'Anarock-Cla-Online-Listing-Platform Scope (1).docx' and the whole reports/ folder were deleted from main by commit 9b87d49 ('About us', 2026-10-21). This run read the scope document from git history (commit 21cf217) and compared it with the code. There is no scope copy in the current code base, so no copy-versus-code diff was possible.

Slack project tracker (read-only, #anarock-cla-online-listing-platform, 2026-11-02 10:00): estimated 430 h, consumed billable 413.90 h, non-billable 1.00 h, remaining 16.10 h, 'Project Completed' 96.26%; planned end date 23/10/2026 has passed. Measured against the SoW, delivery is about **36%** weighted (4% strict), so the hours-based 96.26% overstates completion by roughly 60 points, with 16.10 h left for the missing items below (SalesIQ, PageSense, GA4, Functions, Search, view scoring, SEO structured data, legal pages, Production deployment). Run 4 tracker: 345.5 of 430 h (80.35%); hours rose 68.4 h since; the scope percentages of run 4 (about 39%) and this run (36%) use different item lists and are not directly comparable.

2. Item-by-item

SoW	Item	Status	Evidence (code / CRM / Catalyst)	Gap
3.1	Web app on Catalyst Slate: responsive Next.js listing UI	Partial	Code built on 1c85d7d (03b_build_1c85d7d.log) but main HEAD df46295 does not build (03b_build.log); Development Slate apps 'Anarock' and 'nextjs' exist (connector); Production deployment 'anarock' status = failed (Oct 14).	Not live in Production; two duplicate Development apps; listing and detail pages client-rendered.
3.1	Image storage on Stratus	Partial	Bucket property-images exists (connector); next.config allows property-images.zohostratus.in.	Objects not listable via connector; bucket unencrypted, caching disabled.
3.1	CRM -> Stratus image sync on approval	Partial	Function stratus_upload exists, is_deployed=false; API Gateway rule exists; CRM has Has_Images / Other_Images fields.	Function not deployed and its source is not in the repo; trigger not verifiable.
3.1	AI attribute generation (Gemini) written back to CRM as draft	Not verifiable	CRM Properties has field AI_Attributes_from_Images; Slack update (2026-10-27) states the feature is complete.	No code in repo, no deployed Function; claim cannot be verified from code, Catalyst or tests.
3.1	Attribute validation (schema check + human review) before Published	Partial	CRM flag Push_to_Website (177 true) acts as publish gate.	No schema validation code; Data Store has no status column; public layer does not filter.
3.1	Catalyst Data Store sync (CRM ID, attributes, image URLs)	Partial	Properties table 177 rows = CRM Push_to_Website 177; columns include crmID.	Sync mechanism is not in repo or deployed Functions; cities now Bengaluru 100, Hyderabad 64, Mumbai 12, Noida 1.
3.1	Web app features: faceted filters and listings	Partial	PropertiesClient.js implements filters.	Rendered client-side; end-to-end with data not testable here.
3.1	Inquiry forms posting to CRM leads	Partial	/api/leads, lead2, lead3 create CRM leads (code read); validation tests pass for /api/leads.	End-to-end write untested (prod CRM forbidden); lead2 weakly protected (S-02).
3.1	Full-text and AI-assisted search	Partial	/api/ai-search calls Gemini 2.5 Flash to interpret queries and filters in-app (code read).	No Catalyst Search; no rate limit; live call untested. Slack: city-prompt UI still pending.
3.1	Related-property recommendations	Partial	PropertyDetailClient fetches related items (code read).	Needs data to verify.
3.1	Visitor engagement: Zoho SalesIQ	Not started	No SalesIQ code (grep).	Entire feature.

SoW	Item	Status	Evidence (code / CRM / Catalyst)	Gap
3.1	Behaviour analytics: Zoho PageSense	Not started	No PageSense code (grep).	Entire feature.
3.1	SEO rendering and metadata (SSR, per-page metadata, structured data, revalidation)	Partial	Home/layout metadata and Organization/WebSite/Breadcrumb JSON-LD exist; HEAD adds metadata + RealEstateAgent JSON-LD on /properties and metadata on detail; build on 1c85d7d showed static / and /compare, detail dynamic.	/properties and detail are client shells; no revalidation; see section 3.3.
3.1	CRM lead sync from web app and chatbot	Partial	Web leads: code present. Chatbot: none.	Chatbot leads not started.
3.1	Property-view counts sent to CRM for view scoring	Not started	No view tracking code (grep); no Function.	Entire feature.
3.2	Catalyst Slate: build, preview, SSL, domain, CDN	Partial	Dev builds Success (Oct 14); Production failed; Slack (2026-10-30): domain/subdomain not yet linked, paid plan pending.	Production unavailable.
3.2	Catalyst Stratus	Partial	Bucket exists.	Config gaps above.
3.2	Catalyst Data Store tables	Complete	3 tables Stats, KYC, Properties exist (connector); Properties 177 rows.	Schema hygiene (S-05, S-10).
3.2	Catalyst Functions (CRM sync, AI, validation, lead capture, view scoring, revalidation)	Not started	List_All_Functions: only stratus_upload (undeployed). Lead capture runs inside Next.js API routes.	Five of six listed responsibilities have no Function.
3.2	Catalyst Search	Not started	No usage.	Entire component.
3.2	Catalyst API Gateway (secure and throttle APIs)	Partial	One rule for stratus_upload.	No rules or throttling for the app APIs.
3.2	Gemini 2.5 Flash and above	Partial	GEMINI_MODEL default gemini-2.5-flash in ai-search.	Used for query interpretation; attribute generation not verifiable.
3.2	Zoho SalesIQ / PageSense / GA4 + Search Console	Not started	No code; Slack says GA details are awaited from the client.	Client dependency noted.
3.3	SSR/SSG/ISR of listing and detail pages	Partial	/ and /compare static; kyc dynamic; /properties static shell with 'Loading properties'; detail dynamic client shell.	Crawlers do not receive rendered listing HTML (test SEO fail).
3.3	Per-page metadata (title, description, canonical, OG/Twitter)	Partial	Code read on HEAD: layout, home, /properties and detail pages set title, description, canonical and OG/Twitter (detail derived from URL slug).	Slug-derived, hard-coded https://anarock.com in places; /shortlist canonical points to /wishlist; services/kyc/list pages not verified.
3.3	Structured data (RealEstateListing, Product, Offer)	Partial	Organization/WebSite/Breadcrumb and (HEAD) RealEstateAgent JSON-LD on /properties; compare page injects JSON-LD client-side.	No RealEstateListing/Product/Offer markup on property detail.
3.3	Clean URL structure (/buy/.../<slug>)	Not started	URLs are /properties/{id}/{name}.	Differs from SoW pattern.
3.3	Dynamic sitemap.xml and robots.txt regenerated on content change	Partial	Both exist; sitemap has static + city pages; robots disallows /wishlist (route is /shortlist).	No property URLs; no regeneration trigger.
3.3	Image optimisation / Core Web Vitals tuning	Partial	next/image avif/webp configured.	4 raw <img>; CWV not measurable without Production.
3.3	Google Search Console setup and sitemap submission	Not started	Nothing in repo.	Client dependency.
5.1	Home / landing page	Partial	Hero, search entry present.	Featured listings depend on data (Featured=true count was 0 in run 4).
5.1	Listing / search results page	Partial	Exists, client-rendered.	Not server-rendered.
5.1	Property-detail page	Partial	Exists with gallery/related (code read).	No JSON-LD / SSR / 404 for unknown IDs.
5.1	Location / category SEO landing pages	Partial	9 city KYC pages /kyc/city/*.	City market pages, not property-type queries; Hyderabad/Noida/Pune have 0-1 listings.
5.1	Inquiry/contact page + About, Contact, Privacy, Terms	Partial	/aboutus, /services, /list-your-property exist.	Contact, Privacy, Terms return 404 (footer links dead).
5.1	System pages (sitemap.xml, robots.txt)	Complete	Both return 200.	Content gaps listed under 3.3.
5.2	Image galleries served from Stratus	Partial	Gallery code and Stratus domain configured.	Needs data to verify.
5.2	Display of validated AI attributes/descriptions	Not verifiable	AI_Attributes_from_Images field exists in CRM.	Display path not verifiable without data.
5.2	Currency switch (INR, AED, USD, EUR, SGD) and units (feet, metre, sq ft, sq m)	Partial	Code supports 5 currencies and sq ft/sq m (format.js, preferences.js).	Linear feet/metre not found; live rates endpoint untested here.
5.6	GA4 via GTM, tracked events, Search Console link	Not started	None in code.	Entire feature.
5.6	Cookie-consent banner	Partial	CookieConsent.js shows banner; no cookies before consent (browser test).	Analytics/marketing pre-ticked; gates nothing.

SoW	Item	Status	Evidence (code / CRM / Catalyst)	Gap
5.9	Property approval workflow (Stratus -> Gemini -> validation -> Data Store -> revalidate)	Not verifiable	Only the undeployed stratus_upload Function exists.	No orchestration visible.
5.9	Inquiry submission creates CRM lead and notifies owner	Partial	Lead routes set Lead_Owner_Team etc. (code read).	Owner assignment/notification not verifiable.
5.9	Chat workflow (SalesIQ -> CRM)	Not started	None.	Entire feature.
5.9	Property-view event -> count and CRM view score	Not started	None.	Entire feature.
5.9	Scheduled jobs (sitemap regeneration, stale revalidation)	Not started	Cron list empty.	Entire feature.

3. CRM and Catalyst comparison (read-only connectors)

Area	Expected by code / SoW	Observed this run	Verdict
CRM org	Anarock Property Consultants Pvt. Ltd. (Zoho CRM, Professional, 101 users, paid to 2026-12-22)	Org id 1164552000000020813, production, Asia/Kolkata	Matches
CRM modules	Leads, Properties (custom), City, Micromarkets	Present: Leads, Properties, City, Micromarkets, Property_Options, Verifications, Employee, IRF, Invoicing, Competitor Deals	Matches
Record counts	-	Leads 1,521 (run 4: 1,460, +61); Properties 7,571; Properties with Push_to_Website=true 177 (run 4: 393); Has_Images among those: 177	Info
Properties fields used by code	Push_to_Website, Has_Images, AI_Attributes_from_Images, SPOC_*, City, Micromarket	All present (97 fields, 84 custom)	Matches
Leads fields written by code	Requirement_*, Interested_Properties, Prompt, Sublead_Source, Lead_Owner_Team, Lead_Source/Status	All present (60 fields, 21 custom). The code also sends 'Postal_Code' in one path while CRM defines Zip_Code	Check Postal_Code mapping
Data Store Properties	Rows = CRM published	177 rows = CRM 177 (Bengaluru 100, Hyderabad 64, Mumbai 12, Noida 1)	Matches (run 4 drift of 2 resolved)
Data Store tables	Properties, KYC, Stats	Same 3 tables; Stats and KYC unchanged since Sep 28-29	Matches
Functions	SoW needs 6 responsibilities	1 Function (stratus_upload), is_deployed=false	Gap
Stratus	property-images bucket	Present; encryption off, caching disabled, versioning off	Config gap
Slate	Production app serving the Next.js site	Production deployment failed (Oct 14); two Development apps	Gap
API Gateway / Cron / AppSail	Throttled APIs, scheduled jobs	1 rule (stratus_upload); no cron; no AppSail	Gap
Auth / CORS / table perms	Least privilege	Public sign-up on; App User may INSERT/UPDATE Properties; CORS lists 127.0.0.1	Gap (S-10)

4. Out-of-scope check

SoW excludes maps and multilingual support; no map or multilingual code was found (grep). Detail-page location uses text only. No payment integration found.

5. Limitations

- Function source, Stratus object contents, CRM workflows/blueprints/custom functions, Search Console and the Gemini pipeline are not visible through the connectors; items depending on them are Partial or Not verifiable, never Complete.

- Items depending on live data (listing results, detail data, images) were assessed from code because the app ran without credentials.

- The Slack tracker is hours-based and is not a measure of delivered scope; Slack was read-only. No application code was modified.