Scope Completeness Report - Run 3 update

Prepared by FusionHawk for Anarock Property Consultants Pvt. Ltd. | Date: 2026-10-16 | Weekly assessment, third run

Summary: No change. Application source is identical to the previous runs (git diff 783060d..origin/main on anarock/ and package.json is empty). Finding set unchanged: 16 items (1 critical, 3 high, 8 medium, 3 low, 1 informational). No new or resolved findings. Live CRM counts match run 2.

Re-executed this run: npm ci (fails: lock out of sync, missing @emnapi/core and @emnapi/runtime 1.11.3); npm audit (13: 1 critical, 10 high, 2 moderate); next lint (1 error at list-your-property/page.js:993, 4 warnings); next build (fails on that lint error); Semgrep 1.181.0 with p/javascript, p/nextjs, p/owasp-top-ten, p/secrets (known-bad canary: 3 findings; project: 0 findings, 0 errors); secret scan of working tree and full history (51 commits): 0 hits; 79 scripted API checks (46 pass / 33 fail) and 103 Playwright + axe checks at desktop and 375px (86 pass / 17 fail, identical to the first-run baseline).

Live CRM (read-only: getOrganization, getRecordCount): org production, Professional, 100 licences, paid to 2026-12-22. Properties 7,295; Push_to_Website=true 393; Leads with Lead_Source=Listing Platform 7 (all unchanged from run 2). Pages that follow that quote 293 of 7,279 are superseded by 393 of 7,295.

Limitations: OWASP ZAP baseline NOT run (no ZAP; Docker daemon unavailable). GitHub secret scanning NOT possible (GitHub Advanced Security is not enabled on the repository; tool call returned that error). Scope document and Slack project-tracker hours not re-fetched this run. CRM modules and field metadata not re-queried. No Zoho/Catalyst credentials and no CRM sandbox: Data Store, Stratus and CRM-write flows remain Blocked / Not verifiable. No application code was modified.

Evidence: reports/evidence/12_run3_delta.md and the *_run3.log files. The earlier pages of this document follow.

Scope Completeness Report - Run 2 update

Prepared by FusionHawk for Anarock Property Consultants Pvt. Ltd. | Date: 2026-10-16 | Weekly assessment, second run

Summary: SoW item statuses unchanged: no code changes means no change in Complete / Partial / Not started counts. CRM figures updated as shown below.

Source state

Repository fusionhawk/Anarock main, HEAD 783060d at start of run. No application code has changed since commit b504988 (2026-10-08); only reports/docs were added after it. Verified by git diff d2929ad..HEAD -- anarock package.json (empty).

Re-executed this run

npm ci (fails: lock out of sync, missing @emnapi/core and @emnapi/runtime); npm audit (13: 1 critical, 10 high, 2 moderate); next lint (1 error at list-your-property/page.js:993, 4 warnings); next build (fails on that lint error); Semgrep 1.181.0 with p/javascript, p/nextjs, p/owasp-top-ten, p/secrets (canary: 3 findings, project: 0 findings over 105 files); secret scan of working tree and full history (48 commits): 0 hits; 79 scripted API checks and 103 Playwright/axe checks against the local app started with no Zoho/Catalyst credentials.

Live CRM (read-only)

getOrganization, getRecordCount only. Properties total 7,295 (previous report: 7,279). Push_to_Website=true: 393 (previous: 293). Leads with Lead_Source=Listing Platform: 7 (unchanged). Wherever the pages that follow say 293 of 7,279, the current figure is 393 of 7,295. Modules and field metadata were not re-queried this run.

Test result variance

Run 2: API 43 pass / 36 fail (previous 45/34); browser 61 pass / 42 fail (previous 86/17). The sandbox network proxy blocked the app outbound calls (exchange-rates, location), producing console errors on every page, and axe-core was installed at a newer version (adds label-content-name-mismatch, no longer flags select-name). These are environmental, not regressions; the previous results remain the baseline. Logs: reports/evidence/08_api_tests_run2.log and 09_browser_tests_run2.log.

Limitations

OWASP ZAP baseline scan NOT run (ZAP and Docker unavailable in the sandbox). GitHub secret scanning not re-run (previous run: Advanced Security not enabled on the repository). Scope document not re-fetched from Slack this run (repo copy unchanged). Slack project-tracker hours not re-compared. No credentials or CRM sandbox: Data Store, Stratus and CRM-write flows remain Blocked / Not verifiable.

The full report from the earlier run on this date follows this page. Evidence: reports/evidence/12_run2_delta.md.

Scope Completeness Report

Prepared by FusionHawk for Anarock Property Consultants Pvt. Ltd. | Date: 2026-10-16 | Repository: fusionhawk/Anarock, main (application code as of 21cf217; HEAD f2eabba, docs/reports only since)

1. Summary

This report measures the repository against the *Anarock CLA Online Listing Platform Scope* (verified identical to the Slack copy F0BP8478AE4), requirement by requirement. Of **55 scope items** assessed, **2 are complete, 22 partial, 28 not started and 3 cannot be verified** without credentials or deployment access. Counting a partial item as half, completeness by item count is about **23%**.

For context, the Slack project tracker (2026-10-16) shows 345.5 of 430 estimated hours consumed (80.35%), project end date 23/10/2026. Hours consumed and scope delivered are different measures: on the evidence in the repository, the SEO foundation, the Catalyst Functions layer (sync, AI, validation, view scoring), Catalyst Search, SalesIQ, PageSense and GA4 are largely absent, and the build currently fails.

Status	Requirements	Share
Complete	2	3%
Partial	22	40%
Not started	28	50%
Not verifiable	3	5%
Total (SoW items assessed)	55	100%

Activities performed (raw logs in reports/evidence/): (1) **GitHub pull** - git fetch/pull of fusionhawk/Anarock main, HEAD recorded (01_git_pull.log); (2) **Scope document** fetched from Slack (F0BP8478AE4) and compared with the repo copy - identical (11); (3) **Zoho CRM** inspected live, read-only, via the AnarockCRM connector: org, modules, Leads/Properties field metadata, record counts, COQL reads (10); (4) **Security checks**: npm audit (02); secret scan of all 131 tracked files and the full git history, 46 commits and 702,433 added lines (05); Semgrep SAST with 108 rules over 105 files, scanner proven on a known-bad canary file (06); GitHub secret-scanning attempted (07); manual review of all active API/lib code (about 5,000 lines, comments stripped); (5) **Build checks**: npm ci, next lint, next build (02-04); (6) **Request tests**: 79 scripted HTTP checks against the running app (08, script run_api_tests.sh); (7) **Browser tests**: 103 Playwright checks at 1366px and 375px including axe-core accessibility, link crawl and cookie checks (09, script run_browser_tests.js). The app ran locally with **no Zoho/Catalyst credentials**, so no request could reach production CRM.

2. Scope matrix

Status key: **Complete** = implemented and verified working in tests; **Partial** = exists but incomplete or defective; **Not started** = no implementation found after code search; **Not verifiable** = needs live credentials, CRM data or deployment access.

Ref	Requirement	Status	Evidence	Gap / next step
3.1-1	Web app on Catalyst Slate: responsive Next.js listing interface	Partial	Next.js 14 app with Slate config (slate-config.toml); responsive at 375px; production build currently FAILS (lint error)	Fix build; confirm Slate deployment; server-render listing pages
3.1-2	Image storage in Stratus, served at scale	Partial	Detail gallery loads from property-images.zohostratus.in; next/image host configured	Not verifiable with data; no upload/sync code in repo
3.1-3	CRM to Stratus sync on property approval	Not started	No function in repo (no functions/ folder); CRM has Has_Images flag	Build Catalyst Function triggered by CRM approval

Ref	Requirement	Status	Evidence	Gap / next step
3.1-4	AI attribute generation (Gemini 2.5 Flash+) written back to CRM as draft	Not started	No Gemini code; CRM field AI_Attributes_from_Images exists	Build function, prompt, schema, write-back
3.1-5	Attribute validation (schema checks and human review) before Published	Not started	No code; public layer serves every Data Store row (no Published check)	Add validation queue and a published flag enforced in the app
3.1-6	Data Store sync: CRM ID, validated attributes, image URLs	Not verifiable	App reads a Data Store properties table via REST; the writer is not in the repo	Add the sync function to the repo; document the table schema
3.1-7	Web app features: faceted filters, inquiry forms, full-text and AI search, related properties	Partial	Filters: city, type, micromarket, min budget, area, seats. Related = same-city list. AI prompt is only logged	Max budget, configuration filter, Catalyst Search, real AI search, true recommendations
3.1-8	Zoho SalesIQ: live chat, AI bot, proactive triggers, handover, chat leads to CRM	Not started	No SalesIQ code	Install widget, build Zobot, CRM mapping
3.1-9	Zoho PageSense: heatmaps, recordings, funnels, form analytics	Not started	No PageSense code	Install snippet; gate behind consent
3.1-10	SEO rendering: SSR/SSG/ISR, per-page metadata, structured data, sitemap, on-demand revalidation	Not started	Listing and detail are client-rendered; canonical of every page = homepage; no revalidate calls	See section 3.3 rows
3.1-11	CRM lead and analytics sync: web and chatbot leads to CRM; property-view counts to CRM	Partial	Web leads: 3 routes create/update CRM leads (7 'Listing Platform' leads exist in CRM). No chatbot leads, no view counts	Add view-event function and CRM view-score field (field absent)
3.2-1	Catalyst Slate hosting with SSL, custom domain, CDN	Not verifiable	Slate config present; deployment and domain not observable	Confirm deployment and domain mapping
3.2-2	Catalyst Stratus	Partial	See 3.1-2	-
3.2-3	Catalyst Data Store tables	Partial	Read via REST with a refresh token; defaults to a hard-coded table ID	Document schema; use SDK/least privilege
3.2-4	Catalyst Functions (CRM sync, AI, validation, lead capture, view scoring, revalidation)	Not started	No functions in repo; all logic is in Next.js API routes	Create the functions
3.2-5	Catalyst Search (full-text and faceted)	Not started	Filtering is in memory over a cached table	Index properties; query via Search
3.2-6	Catalyst API Gateway securing endpoints	Not started	Next.js routes exposed directly; rate limiting bypassable	Front the APIs with the Gateway (throttling, auth)
3.2-7	Gemini 2.5 Flash and above	Not started	No code	See 3.1-4
3.2-8	SalesIQ / PageSense / GA4 + Search Console	Not started	No code, no verification tag	See 5.5, 5.6
3.3-1	Server/static rendering of listing and detail pages	Not started	Verified: /properties HTML contains only 'Loading properties...'; detail is a client component	Move data fetching to server components with ISR
3.3-2	Per-page metadata: titles, descriptions, canonical, OG and Twitter	Partial	Home complete; all other pages inherit home description and canonical=https://anarock.com; detail title taken from URL slug	generateMetadata per page with correct canonical
3.3-3	Structured data (RealEstateListing, Product, Offer)	Partial	Organization and breadcrumb JSON-LD only; logo URL /logo.png does not exist	Add listing JSON-LD; fix logo
3.3-4	Clean URL structure, e.g. /buy/apartments-in-bangalore/	Not started	Current: /properties/{id}/{name}	Agree URL scheme; implement with redirects
3.3-5	Dynamic sitemap.xml and robots.txt regenerated on content change	Partial	Static 4-URL sitemap, 2 URLs 404, no property URLs; robots disallows /wishlist (route is /shortlist)	Generate from Data Store; fix URLs/domain
3.3-6	Image optimisation, Core Web Vitals tuning	Partial	next/image configured; 3 raw img tags; CWV not measurable (build fails)	Fix, then Lighthouse
3.3-7	Search Console setup and sitemap submission	Not started	No verification tag; external task	Verify domain, submit sitemap

Ref	Requirement	Status	Evidence	Gap / next step
5.1-1	Home / landing page: hero, search entry, featured listings	Complete	Renders on desktop and 375px; hero, search, market stats present (featured listings need data)	Server-render for SEO
5.1-2	Listing and search-results page with faceted filters	Partial	Page and filters exist; results need data; client-rendered	SSR; max budget; configuration facet
5.1-3	Property detail: attributes, gallery, AI description, inquiry form	Partial	Gallery and attributes present; AI attributes not displayed; no inquiry form on the page	Add inquiry form and AI description
5.1-4	Location and category SEO landing pages	Partial	9 city pages (/kyc/city/*) exist; no property-type category pages; canonical wrong	Add category/location landing pages with SSR
5.1-5	Inquiry and contact page	Partial	Lead modal in Navbar and /list-your-property exist; no /contact route	Add contact page
5.1-6	Static pages: About, Contact, Privacy Policy, Terms	Not started	Footer links /aboutus, /privacy-policy, /terms-of-use, /rera all return 404	Create pages (needed before go-live)
5.1-7	System pages: sitemap.xml, robots.txt	Partial	Exist but defective (see 3.3-5)	-
5.2-1	Faceted and full-text search by location, price, type, configuration, area	Partial	City, type, micromarket, min price, area, seats; no max price, configuration, or full-text	See 3.1-7
5.2-2	AI-assisted semantic search	Not started	Prompt is only logged (properties/route.js)	Implement
5.2-3	Property image galleries from Stratus	Not verifiable	Gallery code and Stratus host present	Test with data
5.2-4	Display validated AI-generated attributes and descriptions	Not started	aiAttributes mapped in propertyMapper but never rendered	Render on detail page
5.2-5	SalesIQ live chat with AI chatbot and handover	Not started	-	See 3.1-8
5.2-6	Lead inquiry form posting to CRM; chatbot conversations create leads	Partial	Forms: Navbar callback, Home requirement, Shortlist enquiry (with Interested_Properties). Security defects (S-02..S-04); chatbot absent	Harden endpoints; test end-to-end in sandbox
5.2-7	Property-view tracking feeding CRM view scoring	Not started	No code; no view-score field in CRM Properties	Create field and function
5.2-8	Related-property recommendations	Partial	Same-city list filtered client-side	Real recommendation logic
5.2-9	Behaviour and conversion tracking (PageSense, GA)	Not started	No code	See 5.5, 5.6
5.2-10	Currency switch INR, AED, USD, EUR, SGD	Complete	Verified: /api/exchange-rates returns all 5; used across Navbar, cards, detail, compare, shortlist	Price conversion with live data not verified
5.2-11	Units of measurement switch: feet, metre, square feet, square metre	Partial	Area switch sq ft / sq m implemented everywhere; linear feet/metre (distances) not converted	Add linear unit conversion
5.4	SalesIQ capabilities (Zobot FAQs, escalation, visitor tracking, proactive triggers, lead capture, routing, mobile app, analytics)	Not started	No SalesIQ code	Configure in SalesIQ and install widget
5.5	PageSense capabilities (heatmaps, recordings, funnels, form analytics, goals, A/B)	Not started	No code	Install; define goals
5.6-1	GA4 via GTM; tracked events; Search Console link	Not started	No gtag/GTM code	Implement events
5.6-2	Cookie-consent banner; key events routed to CRM	Partial	Banner exists but is mounted only on the home page; nothing to gate yet	Mount in root layout; gate analytics
5.7	Integrations: SalesIQ, PageSense, Gemini, CRM bi-directional sync, GA4/GTM/GSC	Partial	Only CRM lead push (outbound) exists; property inbound sync not in repo	See above

Ref	Requirement	Status	Evidence	Gap / next step
5.8	Reports: CRM lead-source, chat leads, property view scores; GA4, PageSense, SalesIQ, GSC reports	Not started	7 leads tagged Lead_Source 'Listing Platform' in CRM but the value is not in the picklist; others depend on missing integrations	Add picklist values; build CRM reports
5.9-1	Workflow: property approval triggers image push, AI attributes, validation, publish, revalidation	Not started	No workflow in repo	Build
5.9-2	Workflow: inquiry creates CRM lead and assigns or notifies owner	Partial	Lead created with Lead_Owner_Team mapping and workflow trigger; assignment/notification in CRM not verified	Verify CRM assignment rules
5.9-3	Workflow: SalesIQ chat answered by AI, escalated, leads to CRM	Not started	-	See 5.4
5.9-4	Workflow: property-view event increments count and CRM score	Not started	-	See 5.2-7
5.9-5	Workflow: scheduled jobs regenerate sitemap and revalidate content	Not started	No scheduled functions; no revalidate calls	Build

3. Out-of-scope items (SoW section 6)

Out-of-scope item (SoW 6)	Check	Result
Native mobile apps	No iOS/Android code	Consistent
Payment gateway	No payment code	Consistent
Advanced BI dashboards	None	Consistent
Third-party listing integrations (99acres etc.)	None found	Consistent
Multilingual portal	Single language	Consistent
Maps and map-based search (deferred to Phase 2)	No map library or iframe found in code	Consistent
Ongoing SEO marketing	n/a	n/a

4. Critical path to the MVP

1) **Unblock build**: fix the lint error, regenerate the lockfile. 2) **Security hardening** of lead endpoints and headers (security report S-01..S-06). 3) **SEO foundation**: server-render listing/detail, per-page metadata and canonical, listing JSON-LD, dynamic sitemap, About/Privacy/Terms pages. 4) **Catalyst Functions layer**: CRM to Stratus and Data Store sync with a Published gate, Gemini attribute generation and validation, view scoring (add CRM field), revalidation. 5) **Search**: Catalyst Search and AI-assisted search. 6) **Engagement and analytics**: SalesIQ, PageSense, GA4/GTM, Search Console, consent gating. 7) Property detail inquiry form, linear unit switching, related-property logic.

5. Corrections to earlier reports

The earlier 2026-10-16 code-review and test reports (and the Slack v2 posts) stated that the unit-of-measure switch was not found. That was wrong: an area switch (sq ft / sq m) is implemented. They also described the listing and detail pages as implemented SSR pages in the README; they are client-rendered. These are corrected in this version. Items still listed as 'not found' were re-searched with targeted code searches in this run (analytics, SalesIQ, PageSense, GA4, revalidation, Catalyst Search, view tracking, map libraries, Gemini).