# Scope Completeness Report

Prepared by FusionHawk for Anarock Property Consultants Pvt. Ltd. | Date: 2026-10-16 | Repository fusionhawk/Anarock, main @ fcdc286 | Each SoW item checked against the code, Zoho CRM and Catalyst

## 1. Executive summary

**49 SoW items checked: 5 Complete, 28 Partial, 15 Not started, 1 Not verifiable.** Weighted completeness (Complete = 1, Partial = 0.5, others 0) is **38.8%**; strictly complete items are 10.2%. The Next.js front end, lead capture into CRM, currency/area switching, KYC pages and the Data Store/Stratus foundations exist. Nothing in the Gemini AI, validation, Catalyst Search, SalesIQ, PageSense, GA4, view-scoring or scheduled-job parts of the SoW has been started, the only Catalyst Function is undeployed, and the Production Slate deployment has failed.

Where the evidence comes from: **Code** (repository, read and executed), **CRM** (AnarockCRM connector, read-only), **Catalyst** (anarock CLA Catalyst connector, read-only), **Tests** (this run's HTTP and browser tests). The SoW is the document in the repository (Anarock-Cla-Online-Listing-Platform Scope (1).docx), read this run (11_scope_doc_comparison.log).

## 2. Comparison with the Slack project tracker

| Source | Figure | Reading |
|---|---|---|
| Slack tracker post 2026-10-16 10:00 IST | 430 h estimated; 345.50 h billable consumed (+1.00 non-billable); 84.50 h remaining; 'Project Completed' 80.35%; project end 23/10/2026 | Hours-based progress |
| Slack tracker trend | 69.07% (12 Oct) -> 74.77% (13-14 Oct) -> 78.49% (15 Oct) -> 80.35% (16 Oct) | +11.3 points of hours in four days |
| This assessment (items) | 38.8% weighted; 10.2% strictly complete; 15 of 49 items not started | Delivery progress against the SoW |
| Gap | Hours consumed are 80.3% of the budget while the SoW delivery measured here is about 38.8% weighted | With 84.5 h left and the end date 7 days away, the remaining Not started items (AI pipeline, validation, Search, SalesIQ, PageSense, GA4, view scoring, scheduled jobs, deployment) are unlikely to fit |

Method note: the tracker measures hours, not deliverables; items are not weighted by effort here, so the percentage is an indicator, not an earned-value calculation. Some work may exist outside the repository, CRM and Catalyst (for example client-side configuration of SalesIQ or PageSense); it would show as Not started here until it is visible to the connectors.

# 3. SoW item status

| # | SoW ref | Item | Status | Evidence (code / CRM / Catalyst / tests) | Gap |
|---|---|---|---|---|---|
| 1 | 3.1 | Web app on Catalyst Slate: responsive, server- and static-rendered Next.js listing interface | Partial | Next.js app present; responsive (no overflow at 375px on 8 pages). Slate Development apps 'Anarock' and 'nextjs' deployed (2026-10-14). Production Slate app 'anarock' deployment FAILED. Listing page server HTML is 'Loading properties...' | No working Production deployment; listing/detail not server-rendered (Code Review C-01, C-03) |
| 2 | 3.1 | Image storage on Stratus | Partial | Bucket property-images exists in Production and Development; next.config remotePatterns allows property-images.zohostratus.in; CRM Has_Images=true on all 393 website properties | Object contents/ACLs not verifiable via connector; bucket encryption off |
| 3 | 3.1 | CRM -> Stratus image sync on approval | Partial | Catalyst function stratus_upload exists (node24, 256MB) with an API Gateway rule | is_deployed=false in both environments; source not in repo; no CRM trigger or cron verifiable; images do exist, so a manual or external process was used |
| 4 | 3.1 | AI attribute generation (Gemini 2.5 Flash+) written back to CRM as draft | Not started | No Gemini code or function; CRM field AI_Attributes_from_Images exists and is populated on 1 of 7,295 Properties (COQL); Data Store column AIAttributes exists | Generation pipeline, API key use, CRM draft write-back absent (API key was reportedly supplied by client on 2026-10-16, Slack) |
| 5 | 3.1 | Attribute validation (schema check + human review) before Published | Partial | CRM has Push_to_Website (393 true) used as a manual gate; Data Store has no published flag | No automated schema validation; app does not enforce a published/approved state (S-08); Data Store has 395 rows vs 393 flagged |
| 6 | 3.1 | Catalyst Data Store sync (CRM ID, attributes, image URLs) | Partial | Production Data Store tables: Properties (395 rows, includes crmID), KYC (9), Stats (1) | Sync mechanism not in repo or in a deployed function/cron; 2-row drift; AI attributes not populated |
| 7 | 3.1 | Web app features: faceted filters | Partial | Filters by city/type/micromarket etc. implemented in properties route and PropertiesClient; Data Store has listings in 6 cities only (Bengaluru 195, Delhi 98, Gurugram 57, Chennai 29, Mumbai 15, Kolkata 1) | Runtime with data not verified (blocked); Pune/Hyderabad/Noida have KYC pages but no listings |
| 8 | 3.1 | Web app features: inquiry forms | Complete | Navbar callback form, home 'post a requirement', shortlist enquiry; 7 'Listing Platform' leads exist in production CRM (2026-09-22 to 2026-10-13) | Functionally complete; security defects S-02..S-04 and S-15 |
| 9 | 3.1 | Web app features: full-text search | Partial | Suggestions endpoint and in-memory text matching over the Data Store cache | Not Catalyst Search |
| 10 | 3.1 | Web app features: AI-assisted search | Not started | No AI/semantic search code | - |
| 11 | 3.1 | Related-property recommendations | Partial | Detail page requests related properties (PropertyDetailClient.js:184-240) | Quality not verifiable without data; rule-based only |
| 12 | 3.1 | Visitor engagement: Zoho SalesIQ (chat, bot, handover, chat leads to CRM) | Not started | No SalesIQ script or configuration in repo | Entire item |
| 13 | 3.1 | Behaviour analytics: Zoho PageSense | Not started | No PageSense script in repo | Entire item |
| 14 | 3.1 | SEO rendering and metadata (per-page metadata, structured data, sitemap, on-demand revalidation) | Partial | Home metadata, OG/Twitter tags, Organization + breadcrumb JSON-LD, sitemap.js, robots.js present | Canonical wrong on all pages; sitemap invalid/404s/no property URLs; no listing JSON-LD; no revalidation (Code Review C-04, C-05) |
| 15 | 3.1 | CRM lead sync (web forms and chatbot) and property-view count sync | Partial | Web-form leads reach CRM (verified in live CRM); no chatbot; no view counts | View-score pipeline and chat leads absent |
| 16 | 3.2 | Catalyst Slate (builds, previews, hosts, SSL, custom domain, CDN) | Partial | Slate apps exist; Development deployments enabled (domains *.onslate.in); Production failed | No Production site or custom domain verified |
| 17 | 3.2 | Catalyst Stratus | Partial | Bucket in both environments | Encryption/audit off; ACLs not verifiable |
| 18 | 3.2 | Catalyst Data Store | Partial | 3 tables with 85+ property columns; App User role has INSERT/UPDATE | No AI-attribute or image-URL structure verified; permissions too broad (S-17) |
| 19 | 3.2 | Catalyst Functions (CRM sync, AI calls, validation routing, lead capture, view scoring, revalidation) | Partial | 1 function exists (stratus_upload), not deployed; lead capture is implemented in Next.js API routes instead | 5 of 6 listed functions absent |
| 20 | 3.2 | Catalyst Search | Not started | No code or config in repo; no Search service data via connector | Entire item |
| 21 | 3.2 | Catalyst API Gateway (manage and secure endpoints) | Partial | One rule (stratus_upload, ANY) | No rules, authentication or throttling for the app's APIs |

| # | SoW ref | Item | Status | Evidence (code / CRM / Catalyst / tests) | Gap |
|---|---|---|---|---|---|
| 22 | 3.2 | Gemini 2.5 Flash and above | Not started | No integration | Entire item |
| 23 | 3.2 | Zoho SalesIQ / PageSense (infrastructure) | Not started | See 3.1 | Entire item |
| 24 | 3.2 | Google Analytics 4 and Search Console | Not started | No gtag/GTM in code; Search Console not verifiable | Entire item |
| 25 | 3.3 | SSR / SSG / ISR of listing and detail pages | Partial | Detail page has generateMetadata; listing and home are client components | Listing/detail HTML not rendered with data |
| 26 | 3.3 | Per-page metadata (titles, descriptions, canonical, OG, Twitter) | Partial | Layout-level metadata present; detail title from URL slug | Canonical = '/' on all pages; detail description equals home |
| 27 | 3.3 | Structured data: RealEstateListing, Product, Offer JSON-LD | Not started | Only Organization and breadcrumb JSON-LD | Listing JSON-LD absent |
| 28 | 3.3 | Clean human-readable URLs (e.g. /buy/apartments-in-bangalore/<slug>) | Partial | /properties/{id}/{name} | Not the SoW pattern; unknown IDs return 200 |
| 29 | 3.3 | Dynamic sitemap.xml and robots.txt regenerated on change | Partial | sitemap.js and robots.js exist | Static 4-URL list; invalid XML; no regeneration |
| 30 | 3.3 | Image optimisation, Core Web Vitals tuning, Slate CDN caching | Partial | next/image remotePatterns configured; Cache-Control headers on API routes | 3 raw <img> tags; no CWV measurement; no production deployment |
| 31 | 3.3 | Google Search Console setup and sitemap submission | Not verifiable | No access to Search Console | - |
| 32 | 5.1 | Home / landing page (hero, search entry, featured listings) | Complete | Home loads on all viewports; hero search; Featured count in Data Store is 0 | Featured listings need data; accessibility defects |
| 33 | 5.1 | Listing and search-results page (server rendered, faceted) | Partial | Page and filters exist | Client-rendered |
| 34 | 5.1 | Property-detail page (attributes, gallery, AI description, inquiry form) | Partial | Page exists with gallery, enquiry, related properties | Server rendering, AI description and data verification missing |
| 35 | 5.1 | Location and category SEO landing pages | Partial | 9 KYC city pages (Bengaluru, Chennai, Delhi, Gurugram, Hyderabad, Kolkata, Mumbai, Noida, Pune) | No property-type/category landing pages |
| 36 | 5.1 | Inquiry/contact page plus About, Contact, Privacy Policy, Terms | Not started | Footer links /aboutus, /privacy-policy, /rera, /terms-of-use return 404; /services and /list-your-property exist | Pages missing (About content reportedly received 2026-10-16) |
| 37 | 5.1 | System pages: dynamic sitemap.xml, robots.txt | Partial | Present | See 3.3 |
| 38 | 5.2 | Property image galleries served from Stratus | Partial | Gallery UI and bucket exist | Not verifiable with data |
| 39 | 5.2 | Display of validated AI-generated attributes and descriptions | Partial | Mapper exposes aiAttributes and highlights | No generated data (1 CRM record) |
| 40 | 5.2 | Property-view tracking feeding CRM view scoring | Not started | No code | Entire item |
| 41 | 5.2 | Currency switching (INR, AED, USD, EUR, SGD) | Complete | /api/exchange-rates returns all five currencies (tested, pass); preference store | - |
| 42 | 5.2 | Unit switching (feet, metre, square feet, square metre) | Partial | sqft and sqm conversion implemented (format.js, preferences.js) | feet and metre units absent |
| 43 | 5.6 | GA4 via Google Tag Manager, events, Search Console link | Not started | No GTM/GA4 code | Entire item |
| 44 | 5.6 | Cookie-consent banner | Complete | Banner shown on first visit; no cookies set before consent (tests pass) | Consent does not gate any analytics yet (none exist) |
| 45 | 5.9 | Property-approval workflow (images -> Stratus -> Gemini -> validation -> Data Store -> revalidate) | Not started | No deployed function or trigger | Entire workflow |
| 46 | 5.9 | Inquiry submission creates CRM lead and assigns/notifies owner | Partial | Lead created with Lead_Owner_Team and Lead_Source; owner assignment is CRM-side and not verifiable | Notification rule not verifiable |
| 47 | 5.9 | SalesIQ chat workflow; property-view workflow | Not started | No code | Entire workflows |
| 48 | 5.9 | Scheduled jobs: sitemap regeneration, stale-content revalidation | Not started | No cron jobs or job pools in Catalyst | Entire item |
| 49 | 6 | Out-of-scope guard: maps, multilingual, payments, third-party listings | Complete | No map embeds or map libraries found in code (grep) | Latitude/Longitude stored only |

# 4. CRM and Catalyst cross-check

| Area | Expected by SoW / code | Observed (read-only) | Result |
|---|---|---|---|
| CRM org | Production Zoho CRM, Leads and Properties modules with bi-directional sync | Org production, Professional edition, 100 users, paid to 2026-12-22. Properties (custom, 97 fields, 7,295 records), Leads (60 fields, 1,460 records), City (36), Micromarkets (94) | Match; bi-directional sync not verifiable |
| CRM publish gate | Only approved properties exposed | Push_to_Website=true on 393 of 7,295; Has_Images true on all 393 | Gate exists in CRM; Data Store has 395 rows (2 more) and the app does not check it |
| CRM fields used by code | Leads: 27 fields; Properties: 16 fields | All 27 Leads fields found in CRM metadata; Lead_Source picklist includes 'Listing Platform'; Interested_Properties is a subform (inner fields not exposed) | Match |
| Leads from the platform | Inquiry forms create leads | 7 leads with Lead_Source='Listing Platform' (Request a Callback 5, Post a Requirement 1, Interested Properties 1), all Not Contacted | Working in production CRM |
| Data Store tables | Properties, KYC, Stats (code env vars) | Same three tables in Production and Development; Properties 395 rows; KYC 9; Stats 1 | Match |
| Data Store columns | Mapper reads about 80 columns | Columns present incl. crmID, AIAttributes, SPOCName, SPOCNumber, AchievableRent | Match; sensitive columns exposed (S-07) |
| Stratus | Bucket property-images | Present in both environments | Match |
| Slate | Next.js app hosted on Slate | Dev: 2 apps enabled; Production: 1 app, deployment failed | Deviation |
| Functions | 6 backend function types in SoW | 1 function (stratus_upload) not deployed | Deviation |
| API Gateway | Secures app endpoints | 1 rule (stratus_upload) | Deviation |
| Env variables (names) | ZOHO_*, CATALYST_* per README | Production Slate deployment has none set; Development not queried | Deviation (explains why a Production deployment could not serve data even if it built) |

# 5. Limitations

- Both connectors were enabled and answered this run. Function source, Stratus object contents, CRM workflows/blueprints/custom functions and Search Console are not visible through them, so related items are Partial or Not verifiable rather than Complete.

- Items depending on live data (listing results, detail data, image delivery) could not be tested end to end because the app was run without credentials; their status reflects code and configuration evidence.

- The Slack scope copy was not re-fetched; this run used the SoW document in the repository, as instructed. No application code was modified.